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Abstract

After 10 years developing performance measures, the Minnesota Department of 
Transportation (Mn/DOT) has achieved a more mature multi-level performance framework. 
The poster illustrates the alignment of levels from planning to operations using Mn/DOT's 
strategic initiative to improve interregional corridors.
 
A pyramid is useful in describing Mn/DOT's measurement system. At the top is a new multi-
modal, performance-based 20-year Statewide Transportation Plan. It establishes 10 policies 
and 41 measures and indicators. These measures will guide creation of district plans and 
modal plans (Aeronautics, Transit, Rail, etc). The Statewide Plan sets 6-, 10-, and 20-year 
performance targets. The gaps between current performance and the targets inform 
decisions on where to apply more resources or new strategies.

Mn/DOT's 2004-05 Business Plan incorporates performance measures from the Statewide 
Transportation Plan. The Business Plan sets achievable 2-year targets for reducing the gap 
on selected measures. Some targets may be supported by investment proposals to the 
Legislature, others by internal reallocations. 

Real-time operational measures, such as for project management and snow and ice 
removal, steer progress toward achieving performance targets. They use red-yellow-green 
dashboards for weekly, monthly or quarterly monitoring. When gaps are identified, managers 
and line staff collaborate to identify corrective actions.
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Case Study: Interregional Corridors

Mn/DOT's work to align budget and operational decisions to long-term strategic measures is 
illustrated in the panels to the right. They trace implementation of a Statewide Transportation 
Plan policy developed beginning in 1999,  “Enhance mobility in Interregional Transportation 
Corridors (IRCs) linking Regional Trade Centers (RTCs).” Minnesota's IRCs make up a 
2,927- mile highway system connecting 50 RTCs.

The driving measure behind the IRC initiative is Average Travel Speed between RTCs. The 
measure was developed based on public input. Citizens reported that they wanted 
“reasonable and reliable “ travel time on interregional routes. Targets were set at 60 mph for 
1,013 miles of High Priority Corridors and 55 mph for 1,913 miles of Medium Priority 
Corridors. Current travel speeds were calculated based on traffic volume, posted speeds 
and the number of stops. Floating car runs helped fine tune the calculations. The entire 
system was measured to identify deficient segments and segments threatened with 
degradation. 

Progress to improve IRC travel speeds was jump-started by a $227 million funding package 
from the Minnesota Legislature. It was part of a larger $459 million Moving Minnesota “ABC” 
initiative that also included funding for urban Bottleneck Removal and  Advantages for 
Transit. As a result of the initiative, 40 IRC, Bottleneck and Transit projects have been 
advanced a total of 114 years. A legislative deadline to obligate all funds by June 2003 led to 
creation of project management dashboards to monitor on-schedule status.
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Decisions

+

+

+

+

+

Initiated 7 community-based corridor studies to protect and improve IRC 
routes covering 600 miles

Initiated 20 community-based land use and transportation partnership studies

Promulgated Access Management Guidelines

Set performance measures to monitor access management conformance and 
IRC right-of-way protection

Updating District Long-Range Plans to address IRCs

I. 20-Year Statewide Transportation Plan

Measure

Outcome Targets

Processes

 
Average travel speed

60 mph - High Priority Interregional Corridors (IRCs)

55 mph - Medium Priority IRCs

90% of IRC miles will achieve target speeds by 2023

Identified sub-performing IRC segments using estimation factors

Projected corridor performance 20 years into the future based on VMT growth

Identified IRC segments threatened with future degradation below speed targets

Corridor studies identified $2 billion in needs to reach speed performance 
targets
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+
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+
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+
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II. 2-Year Business Plan and Budget

Measures 

Outcome Targets

Output Targets

   
    Percent of IRC miles meeting target speeds

    Number of Corridor Management Plans adopted

    85% of miles (97 additional miles) will meet target speeds by 2002-03 

    86% of miles will meet target speeds by the end of the 2004-05 budget
           cycle

6 Corridor Management Plans will be adopted by February 28, 2003

100% of right-of-way to be protected for future projects will be secured 
by May 1, 2003  

+

+

+

+

+

+

Decisions

+

+

+

+

+

+

Proposed “Moving Minnesota” funding program to 2000 Legislature 
resulting in $227 million appropriation and bonding for IRC upgrades 
and corridor planning

Selected and accelerated projects to upgrade underperforming 
segments 

Redirected existing funds to match legislative funding

Purchased right-of-way on at-risk segments

Adjusted signal timing to improve travel speeds

Restricted signal proliferation on IRCs
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VMT-Based Projection
of Deterioration

Estimated Improvement
from Moving Minnesota

Investments
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Target: 80% of projects are on schedule or 
90 days or less behind schedule 
 
Business Plan Target:  100% of targeted 
IRC projects in each district will be let by  
Feb. 28, 2003 

 
 White Arrow  November 2002 

Shaded Arrow October 2002 

Moving Minnesota Projects 
Projects On Schedule 

Status Report:  November 2002 
 

11-15-02 

Bottlenecks  
9 of 17 Projects 

60% 80% 

53% 

59% 
 

Advantages for Transit 

 

60% 80% 

100% 

All Projects 
38 of 50 Projects 

60% 80% 
76% 

Interregional Corridors  
25 of 29 Projects 

60% 80% 
86% 

90% 
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Decisions
+

+

+

+

Shifted existing state and district program delivery resources to  
IRC projects to fill gaps

Increased consultant contracts to handle high volume

Deferred non-priority non-IRC projects

Implemented more than 50 ongoing program delivery streamlining
  initiatives 

Set Performance Targets for Priorities that Matter.

Manage for Results Face-to-Face.

Enable Informed Tradeoff Decisions.

  Setting specific performance 
targets at both the system and the operations level for high-profile, urgent, priority 
initiatives can rapidly advance the practice of performance management.

 Regular face-to-face progress review sessions 
encompassing all responsible players are key to achieving performance targets. 
Minnesota uses statewide video conferences to monitor project development status 
dashboards. The meetings heighten individual accountability and serve as joint problem-
solving sessions to ensure department success. 

 Creation of measures for all major transportation 
services will provide the data needed for trade-off decisions:  Given limited funds, which 
investments will bring the greatest performance benefits for customers? 

Monthly Project Update

Conclusions

Trunk
Hwy

State Proj Letting Date Project Description
On Schedule

Status Dashboard
6/7/02 Status Report

10 0301-47 8/3/2003
RR X-ING W OF DETROIT LAKES
TO CSAH 54 IN DETROIT LAKES
(ACCESS MANAGEMENT)

This project will be a R/W purchase project. The letting will
be moved to Aug. of 2003. W e are working on the R/W
Autho Map. Comments on the draft EA will be coming back
the week of June 10th. We will have another meeting with
the BNSF R/R to go over the project.

336 1414-02 12/14/2001
JCT I-94 TO JCT TH 10 AND
INTERCHANGE OF 336 AND
TH 10

Project let on 12/14/01. Construction started in early May
and is on schedule.

14 / 52 5502-IRC
R/W ONLY

6/1/03
ACQUIRE R/W FROM TH 63 TO
55TH ST NW IN ROCHESTER

20% of parcels have been acquired. On schedule to have
right of entry to all parcels by June 2003.

90 Days

or Less

180

Days

or Less

90 Days

or Less

180

Days

90 Days

or Less

180

Days

Moving Minnesota Projects
Projects on Schedule

Status Report: November 2003

III. Operations - Monitoring Project Management
Measures

Output Target 

Processes

+

+

+

+

+

+

Individual projects on time status to make letting date

Individual projects right-of-way acquisition on-time status

Percent of IRC projects on schedule

Number of parcels acquired compared to number required

100% of state-funded IRC projects will be let by February 28, 2003

Monthly and weekly statewide video conferences monitor project status


